
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/28/2019

ESTIMATE SUMMARY 10:29:27

CONTID: C20753         ESTIMATE NO: 0001 PROG 2005

PCN: 20753-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CRAIG EAST BPM PERCENT TIME:

PROJECT NO: NHPP0402-090                  

US 40 CRAIG EAST BPM

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (303)802-5838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,091,195.00 PARTICIPATING $ $ 312,020.64

AWARD PROJECT AMT: 2,914,980.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,673.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10.09%

2,779,174.36

312,020.64

312,020.64

304,347.52

$

$

$

$

312,020.64

0.00

312,020.64

0.00

312,020.64

-7,673.12

0.00

304,347.52

0.00

AMOUNT DUE 304,347.52 304,347.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 304,347.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT

  

25.0 TIME ALLOW: 6/30/2020 ??:??:??

ORIG TIME ALLOW: 6/30/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/27/2019

02/27/2019

03/23/2019

11/15/2018

11/29/2018

12/31/2018

02/27/2019
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.050

201-00000  
 

3,750.000.050

3,750.00

0.100

L S 

75,000.00000

0010 Tree Trimming 0.000

5.000

202-00008  
 

825.005.000

825.00

40.000

HOUR

165.00000

0015 Removal of Concrete Median Cover Material 0.000

105.000

202-00190  
 

2,625.00105.000

2,625.00

120.000

SY  

25.00000

0020 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

20.000

SY  

65.00000

0025 Removal of Curb and Gutter 0.000

217.000

202-00203  
 

2,387.00217.000

2,387.00

496.000

LF  

11.00000

0030 Removal of Asphalt Mat 0.000

221.000

202-00220  
 

2,652.00221.000

2,652.00

1,095.000

SY  

12.00000

0035 Removal of Asphalt Mat (Planing) 0.000

1,489.000

202-00240  
 

11,912.001,489.000

11,912.00

3,835.000

SY  

8.00000

0040 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

391.000

CY  

35.00000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

3.000

HOUR

100.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

3.000

HOUR

95.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

200.000

HOUR

74.00000



CONTID: C20753         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

2.000

203-01597  
 

370.002.000

370.00

24.000

HOUR

185.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

430.000

CY  

30.00000

0070 Stockpile Topsoil 0.000

260.000

207-00210  
 

6,500.00260.000

6,500.00

430.000

CY  

25.00000

0075 Erosion Log Type 1 (12 Inch) 0.000

287.000

208-00002  
 

1,148.00287.000

1,148.00

1,220.000

LF  

4.00000

0080 Coir Roll 0.000

509.000

208-00026  
 

6,617.00509.000

6,617.00

680.000

LF  

13.00000

0085 Aggregate Bag 0.000

137.000

208-00035  
 

1,233.00137.000

1,233.00

300.000

LF  

9.00000

0090 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0095 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

1.000

EACH

143.00000

0100 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

3,500.002.000

3,500.00

3.000

EACH

1,750.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

520.008.000

520.00

20.000

HOUR

65.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

80.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

100.00000

0120 Removal of Trash 0.000

2.000

208-00107  
 

150.002.000

150.00

150.000

HOUR

75.00000

0125 Erosion Control Management 0.000

7.000

208-00207  
 

550.977.000

550.97

300.000

DAY 

78.71000

0130 Reset Timbers 0.000

0.000

210-00420  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

165.00000

0140 Reset Guardrail (Special) 0.000

0.000

210-01180  
 

0.000.000

0.00

450.000

LF  

15.00000

0145 Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0150 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

575.00000

0155 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,000.00000

0160 Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.450

ACRE

2,000.00000

0165 Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.350

ACRE

1,500.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

800.00000

0175 Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

0.450

ACRE

3,000.00000

0180 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

12,500.00000

0185 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

34.000

CF  

13.00000

0190 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

6,500.00000

0195 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

4.000

EACH

500.00000

0200 Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

435.000

EACH

3.00000

0205 Transplant Tree (1.5 to 3 Inch) 0.000

0.000

215-00030  
 

0.000.000

0.00

4.000

EACH

250.00000

0210 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,710.000

SY  

3.00000

0215 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

100.000

SY  

0.75000

0220 Wildlife Biologist 0.000

9.000

240-00000  
 

900.009.000

900.00

40.000

HOUR

100.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal of Nests 0.000

4.500

240-00010  
 

454.504.500

454.50

40.000

HOUR

101.00000

0230 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

269.000

CY  

100.00000

0235 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

54.000

TON 

400.00000

0240 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

940.000

TON 

140.00000

0245 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

21.000

TON 

503.00000

0250 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

36.000

TON 

714.00000

0255 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

340.000

GAL 

3.00000

0260 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

24.000

LF  

145.00000

0265 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

850.00000

0270 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

6,750.00000

0275 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

6,750.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fence (Plastic) 0.000

581.000

607-11525  
 

2,905.00581.000

2,905.00

760.000

LF  

5.00000

0285 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

500.000

LF  

8.00000

0290 Fence (Temporary) (Special) 0.000

284.000

607-11581  
 

2,840.00284.000

2,840.00

400.000

LF  

10.00000

0295 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

15.000

SY  

80.00000

0300 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

182.000

LF  

28.00000

0305 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

186.000

LF  

29.00000

0310 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

94.000

LF  

40.00000

0315 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

964.000

SF  

15.00000

0320 Median Cover Material (Concrete)(Special) 0.000

0.000

610-00035  
 

0.000.000

0.00

167.000

SF  

20.00000

0325 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1.000

EACH

28.00000

0330 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

5.000

EACH

325.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

474.000

LF  

8.00000

0340 Detour Pavement 0.000

97.000

621-00450  
 

12,610.0097.000

12,610.00

199.000

SY  

130.00000

0345 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

44,500.00000

0350 Mobilization 0.000

0.250

626-00000  
 

56,250.000.250

56,250.00

1.000

L S 

225,000.00000

0355 Public Information Services (Tier III) 0.000

0.100

626-01103  
 

1,500.000.100

1,500.00

1.000

L S 

15,000.00000

0360 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

33.000

GAL 

350.00000

0365 Pavement Marking Paint (Waterborne) 0.000

1.000

627-00011  
 

145.001.000

145.00

54.000

GAL 

145.00000

0370 Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

30.000

SF  

105.00000

0375 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

13.000

EACH

400.00000

0380 Flagging 0.000

273.750

630-00000  
 

7,391.25273.750

7,391.25

2,000.000

HOUR

27.00000

0385 Traffic Control Inspection 0.000

6.000

630-00007  
 

1,050.006.000

1,050.00

86.000

DAY 

175.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Control Management 0.000

19.000

630-00012  
 

15,485.0019.000

15,485.00

214.000

DAY 

815.00000

0395 Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

100.001.000

100.00

16.000

EACH

100.00000

0400 Construction Traffic Sign (Panel Size A) 0.000

4.500

630-80341  
 

67.504.500

67.50

39.000

EACH

15.00000

0405 Construction Traffic Sign (Panel Size B) 0.000

14.500

630-80342  
 

217.5014.500

217.50

29.000

EACH

15.00000

0410 Construction Traffic Sign (Panel Size C) 0.000

4.500

630-80343  
 

67.504.500

67.50

21.000

EACH

15.00000

0415 Portable Message Sign Panel 0.000

2.000

630-80355  
 

2,000.002.000

2,000.00

4.000

EACH

1,000.00000

0420 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

250.000.500

250.00

1.000

EACH

500.00000

0425 Drum Channelizing Device 0.000

38.500

630-80360  
 

577.5038.500

577.50

100.000

EACH

15.00000

0430 Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

500.00000

0435 Concrete Barrier (Temporary) 0.000

294.000

630-80370  
 

17,692.92294.000

17,692.92

1,200.000

LF  

60.18000

0440 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

50.000

EACH

15.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

18.000

EACH

1,300.00000

0450 Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

800.001.000

800.00

2.000

EACH

800.00000

0455 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

30.000

DAY 

190.00000

0460 Traffic Signal (Temporary) 0.000

0.500

630-86801  
 

9,750.000.500

9,750.00

1.000

L S 

19,500.00000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

146,000.000

F A 

1.00000

0470 F/A Partnering 0.000

1,500.000

700-70011  
 

1,500.001,500.000

1,500.00

4,000.000

F A 

1.00000

0475 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

13,800.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 179,293.64179,293.641,429,752.00CURRENT AMT0200 $ $ $
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0300 B-06-A 

0495 Clearing and Grubbing 0.000

0.150

201-00000  
 

11,250.000.150

11,250.00

0.300

L S 

75,000.00000

0500 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

0.500

L S 

75,000.00000

0505 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

180.000

SY  

40.00000

0510 Removal of Asphalt Mat (Planing) (Special) 0.000

186.000

202-00246  
 

2,418.00186.000

2,418.00

350.000

SY  

13.00000

0515 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

24.000

SY  

202.00000

0520 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

400.00000

0525 Removal of Expansion Device 0.000

45.000

202-00504  
 

9,000.0045.000

9,000.00

107.000

LF  

200.00000

0530 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

46.000

CY  

35.00000

0535 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

952.000

CY  

45.00000

0540 Water Control 0.000

0.250

208-00400  
 

37,500.000.250

37,500.00

0.500

L S 

150,000.00000

0545 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

61.000

LF  

20.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0300 B-06-A 

0550 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

57.000

TON 

140.00000

0555 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

64.000

LF  

18.00000

0560 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

4.000

TON 

714.00000

0565 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

835.000

SY  

4.00000

0570 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

801.000

CY  

175.00000

0575 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

271.000

CY  

190.00000

0580 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

350.000

SY  

19.00000

0585 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

43.000

LF  

250.00000

0590 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

11.000

CY  

1,250.00000

0595 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

141.000

EACH

30.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0300 B-06-A 

0600 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,200.000

LB  

1.00000

CAT 60,168.0060,168.00464,241.00CURRENT AMT0300 $ $ $

CAT NO0301 B-06-S 

0605 Clearing and Grubbing 0.000

0.150

201-00000  
 

11,250.000.150

11,250.00

0.300

L S 

75,000.00000

0610 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

955.000

SY  

40.00000

0615 Removal of Asphalt Mat (Planing) (Special) 0.000

339.000

202-00246  
 

4,407.00339.000

4,407.00

673.000

SY  

13.00000

0620 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

40.000

SY  

202.00000

0625 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

8.000

SY  

400.00000

0630 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

403.000

CY  

35.00000

0635 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

779.000

CY  

45.00000

0640 Water Control 0.000

0.250

208-00400  
 

37,500.000.250

37,500.00

0.500

L S 

150,000.00000

0645 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

61.000

LF  

20.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0301 B-06-S 

0650 Rootwad 0.000

0.000

214-01227  
 

0.000.000

0.00

2.000

EACH

350.00000

0655 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

109.000

TON 

140.00000

0660 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

171.000

LF  

18.00000

0665 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

6.000

TON 

714.00000

0670 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,096.000

SY  

4.00000

0675 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

945.000

CY  

175.00000

0680 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

634.000

CY  

190.00000

0685 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

673.000

SY  

19.00000

0690 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

8.000

CY  

1,250.00000

0695 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

237.000

EACH

30.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0301 B-06-S 

0700 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

276.000

LB  

1.00000

CAT 53,157.0053,157.00549,823.00CURRENT AMT0301 $ $ $

CAT NO0302 B-06-V 

0705 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.100

L S 

75,000.00000

0710 Removal of Asphalt Mat (Planing) (Special) 0.000

704.000

202-00246  
 

9,152.00704.000

9,152.00

1,265.000

SY  

13.00000

0715 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

72.000

SY  

202.00000

0720 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

15.000

SY  

400.00000

0725 Removal of Portions of Present Structure 0.000

82.000

202-00503  
 

10,250.0082.000

10,250.00

179.000

SY  

125.00000

0730 Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

39.000

LF  

55.00000

0735 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

39.000

LF  

65.00000

0740 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,900.000

SY  

7.00000

0745 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

53.000

CY  

100.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0302 B-06-V 

0750 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

250.000

SY  

35.00000

0755 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

208.000

TON 

140.00000

0760 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

82.000

LF  

18.00000

0765 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

12.000

TON 

714.00000

0770 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,265.000

SY  

19.00000

0775 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

82.000

LF  

250.00000

0780 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

81.000

CY  

1,200.00000

0785 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

12.000

CY  

1,250.00000

0790 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

431.000

EACH

30.00000

0795 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

12,911.000

LB  

1.00000

CAT 19,402.0019,402.00320,634.00CURRENT AMT0302 $ $ $
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0303 C-07-A 

0800 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.100

L S 

75,000.00000

0805 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

0.500

L S 

75,000.00000

0810 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,088.000

SY  

13.00000

0815 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

52.000

SY  

202.00000

0820 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

11.000

SY  

400.00000

0825 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

87.000

SY  

125.00000

0830 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

132.000

LF  

200.00000

0835 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,300.000

SY  

7.00000

0840 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

17.000

CY  

100.00000

0845 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

97.000

SY  

35.00000

0850 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

177.000

TON 

140.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0303 C-07-A 

0855 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

65.000

LF  

18.00000

0860 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

10.000

TON 

714.00000

0865 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,088.000

SY  

19.00000

0870 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

132.000

LF  

250.00000

0875 Concrete Class BZ 0.000

0.000

601-01010  
 

0.000.000

0.00

7.000

CY  

1,900.00000

0880 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

38.000

CY  

1,200.00000

0885 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

19.000

CY  

1,250.00000

0890 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

310.000

EACH

30.00000

0895 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,949.000

LB  

1.00000

CAT 0.000.00310,179.00CURRENT AMT0303 $ $ $

CAT NO0304 C-08-A Minor 

0900 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.100

L S 

75,000.00000
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PCN: 20753-BID    ESTIMATE RUN 03/28/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:27

CUMULATIVE
AMOUNT

CAT NO0304 C-08-A Minor 

0905 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

68.000

SY  

13.00000

0910 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

1.000

SY  

202.00000

0915 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

15.000

TON 

140.00000

0920 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

1.000

TON 

714.00000

0925 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

68.000

SY  

19.00000

0930 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

3.000

CY  

1,250.00000

0935 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

4.000

EACH

30.00000

0940 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

4.000

LB  

1.00000

CAT 0.000.0016,566.00CURRENT AMT0304 $ $ $

$ 312,020.64312,020.64$3,091,195.00$CURRENT AMTPROJECT TOTAL


